UTILITY TEST REPORT	ABC of XYZ
DT1000     7/2013
	Date
07/09/2013
	Title
Test Project For Tums
	Design Project ID
1009-83-17
	PS&E Date
05/01/2007

	To:  Bureau of Technical Services
ATTN:  Utility & Access Unit
	Limits
Not A Real Project
	Construction Project ID
1009-83-16
	Let Date
10/01/2007

	From:  Director
Region/Office:  NC-WR
	Highway
STH 54
	Right of Way Project ID
1111-11-11
	Plat Date
03/03/2012

	
	County
Portage
	Right of Way Project ID
1111-12-12;     1131-31-33;     1231-12-12;     1231-23-12;     1231-31-31;     1234-12-12;     1234-44-44;     1313-13-13;     1313-54-55;     1323-31-23;     2222-22-22;     2242-42-12;     3123-12-12;     3123-31-13;     3123-44-55;     3133-33-33;     3323-23-23;     3333-33-33;     3423-42-42;     4234-23-42;     4444-44-44;     5555-22-25
	Plat Date
11/11/2011;  02/24/2012;  12/12/2012;  11/16/2011;  12/12/2011;  11/03/2012;     -   02/22/2012;  01/04/2012;  12/12/2012;  01/05/2012;  02/24/2012;  01/06/2012;  12/13/2012;  11/14/2011;  11/14/2011;  11/17/2011;  01/05/2012;  12/12/2012;  11/11/2011;  01/05/2012;  11/12/2011



	UTILITY
	UTL OR UA
	DATES
	

	OWNER
	TYPE
	UTL NO
	UA NO
	R/W PROJECT ID
	UTILITY PROJECT ID
	ESTIMATED
COST
	PROJECT PLAN SENT
	UTL
OR UA
TO CO
	CO APP OR 
LUG ACQ
	WORK TO BE DONE

	Alliant Energy
	ELCTY
	545
	-
	1323-31-23
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	345
	-
	3133-33-33
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	122
	-
	1234-12-12
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	312
	-
	3323-23-23
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	312
	-
	1231-31-31
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	400
	-
	3123-31-13
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	555
	-
	3123-44-55
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	121
	-
	3123-12-12
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	124
	-
	1231-12-12
	
	
	07/22/11
	
	
	PC/DC

	Alliant Energy
	ELCTY
	-
	356
	1231-23-12
	
	
	07/22/11
	
	
	PC/DC

	American Transmission Company LLC
	ELCTY
	444
	-
	4444-44-44
	
	
	01/01/13
	
	
	-

	American Transmission Company LLC
	ELCTY
	333
	-
	3333-33-33
	
	
	01/01/13
	
	
	-

	American Transmission Company LLC
	ELCTY
	111
	-
	1111-11-11
	
	
	01/01/13
	
	
	-

	American Transmission Company LLC
	ELCTY
	312
	-
	1313-54-55
	
	
	01/01/13
	
	
	-

	American Transmission Company LLC
	ELCTY
	222
	-
	2222-22-22
	
	
	01/01/13
	
	
	-

	AT&T Wisconsin
	COMLN
	123
	-
	1234-12-12
	
	
	-
	
	
	-

	Amherst Telephone Company
	COMLN
	556
	-
	5555-22-25
	
	
	05/12/11
	
	
	-

	Amherst Telephone Company
	COMLN
	122
	-
	1111-12-12
	
	
	05/12/11
	
	
	-

	Athens Wastewater Treatment Facility
	WATR
	-
	-
	-
	-
	-
	-
	-
	-
	-

	Central Wisconsin Electric Cooperative
	ELCTY
	-
	555
	3423-42-42
	
	
	05/06/11
	
	
	-

	Charter Communications
	COMLN
	-
	-
	-
	-
	-
	10/18/11
	-
	-
	-

	Charter Communications
	COMLN
	-
	-
	-
	-
	-
	09/15/12
	-
	-
	-

	Koch Pipeline Company L.P.
	GSPTR
	-
	-
	-
	-
	-
	05/01/11
	-
	-
	-

	Union Telephone Company
	COMLN
	-
	-
	-
	-
	-
	05/06/11
	-
	-
	-

	Village of Howard Water And Sewer Department
	WATR
	-
	-
	-
	-
	-
	01/24/13
	-
	-
	-

	Village of Plover
	WATR
	444
	-
	1234-44-44
	
	
	03/15/13
	
	
	-

	WE Energies
	GSPTR
	-
	-
	-
	-
	-
	-
	-
	-
	-

	WE Energies
	GSPTR
	-
	-
	-
	-
	-
	-
	-
	-
	-

	AT&T Wisconsin
	COMLN
	342
	-
	4234-23-42
	
	
	-
	
	
	-

	Wisconsin Public Service Corporation
	ELCTY
	-
	-
	-
	-
	-
	-
	-
	-
	-

	Wisconsin Public Service Corporation
	GSPTR
	40
	-
	1313-13-13
	
	
	-
	
	
	-

	Wisconsin Public Service Corporation
	GSPTR
	49
	-
	1131-31-33
	
	
	-
	
	
	-

	Wisconsin Public Service Corporation
	GSPTR
	22
	-
	2242-42-12
	
	
	-
	
	
	-
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	UTL / UA
	STATUS OF UTL’S OR UA’S NOT CLEAR

	312
	UTIL not clear

	356
	UA not clear

	333
	test




	COMMENTS

	TEST




	Name of Utility Coordinator
Test Person
	E-mail Address
Test.person@test.com
	Area Code - Telephone Number
(7777) 777-6777 X 1234567890

	Name of Firm or Region/Office
NC-WR
	Date Prepared
07/09/2013

	Name of Region Project Manager





	- - For WisDOT Region Utility Representative Use Only - -
Project Description (Check all applicable)
|_|	This is a Trans 220 project	|_|  This is NOT a Trans 220 project
|_|	A copy of the Utilities Special Provision as described in FDM Procedures 18-10-40, 19-10-40, and 19-15-25 is attached.
Utility(s) Clear for Letting (Check one if applicable)
|_|	The above contains any utility(s) within the improvement project limits and all necessary coordination arrangements have been made.
|_|	Within the improvement project limits, the project will not conflict with or impact every utility. Any utility(s) not in conflict or impacted by the project need not be listed in the table above.
|_|	No known utility(s) within the improvement project limits.
Utility(s) Not Clear for Letting (Exception request submitted. When utility(s) clear, resubmit USR.) (Check all applicable)
|_|	Necessary coordination arrangements have not been made with utility(s). (See COMMENTS)
|_|	UTL’s or UA’s not clear. (See STATUS OF UTL’S OR UA’S NOT CLEAR)
I CERTIFY the above to be accurate to the best of my knowledge.

	     
	
	
	
	     

	Region Utility Representative Print Name
	
	Region Utility Representative Signature
	
	Date




[bookmark: Text27]Paste Utilities Special Provision here (Place cursor in fill-in field to insert text.)      
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